
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Gardena and Los Angeles and in the unincorporated 
communities of Athens, East Los Angeles, Lake Los Angeles, Lakeview, Oban, Sun Village, and 
Wilsona Gardens.

SUBJECT

December 18, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR 
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITIES OF GARDENA AND LOS ANGELES AND
IN THE UNINCORPORATED COMMUNITIES OF ATHENS, 
EAST LOS ANGELES, LAKE LOS ANGELES, LAKEVIEW, 

LONGVIEW, OBAN, SUN VILLAGE, AND WILSONA GARDENS
(SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•  Project ID No. RDC0015166 – Whittier Boulevard Revitalization Project, related to construction of 
streetscape improvements, in the unincorporated community of East Los Angeles, for installing an 
additional bus shelter, with an increase in the contract amount of $8,000, performed by Bitech 
Construction Company, Inc.; 

•  Project ID No. RDC0015333 – 50th Street East, et al., related to reconstruction and resurfacing of 
roadway pavement, in the unincorporated communities of Lake Los Angeles, Lakeview, Longview, 
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Oban, Sun Village, and Wilsona Gardens, for variations in bid quantities and reimbursement for 
permit fee, with an increase in the contract amount of $34,111.61, performed by Toro Enterprises, 
Inc.; and

•  Project ID No. TSM0010063 – Vermont Avenue, et al., related to modification and synchronization 
of traffic signals, in the Cities of Gardena and Los Angeles and in the unincorporated community of 
Athens, for exploratory borings and various traffic improvements, with an increase in the contract 
amount of $29,125, performed by Unique Performance Construction, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from the Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by the Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for the Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0015166, RDC0015333, and TSM0010063.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0015166, with an increase in the contract amount of $8,000, in the First 
Supervisorial District's Proposition A Local Return Transit Program and included in the Fiscal Year 
2012-13 Road Fund Budget.

Project ID No. RDC0015333, with an increase in the contract amount of $34,111.61, is included in 
the Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund 
Budget.

Project ID No. TSM0010063, with an increase in the contract amount of $29,125, is included in the 
Fiscal Year 2012-13 Proposition C Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by the 
Board to the apparent responsible contractors with the lowest responsive bids in accordance with the 
State Public Contract Code, the Board's directives, and as recommended by the Director or her 
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designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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CHANGE IN WORK (APPROVE)
December 18, 2012

PROJECT ID NO. RDC0015166 — Whittier Boulevard Revitalization Project (in the
unincorporated community of East Los Angeles), Supervisorial District 1,
Contractor: Bitech Construction Company, Inc.

Protect Description:

Construction of streetscape improvements.

Change in Work:

Additional bus shelter

Description of Changes:

',: ~~~ ~~

It is necessary to compensate the contractor for installing an additional bus shelter on
Whittier Boulevard at Atlantic Boulevard.

No additional working days will be required because of this change.

Financial Information:

Funding for this change in work is available in the First Supervisorial District's
Proposition A Local Return Transit Program and included in the Fiscal Year 2012-13
Transit Enterprise Fund Budget.

Revised Contract Amount:

Original contract amount
Changes previously approved
by the Board

Changes in work previously approved
under delegated authority

Change in work to be approved

Revised contract amount

Percent total change to original contract amount

HHH:ma

$2,150,367.00

728,445.00

6,800.00
8,000.00

$2,893,612.00

35%



CHANGES IN WORK (APPROVE)
December 18, 2012

PROJECT ID NO. RDC0015333 — 50th Street East, et al., (in the unincorporated
communities of Lake Los Angeles, Lakeview, Longview, Oban, Sun Village, and
Wilsona Gardens), Supervisorial District 5, Contractor: Toro Enterprises, Inc.

Protect Description:

Reconstruction and resurfacing of roadway pavement and the performance of other
appurtenant work.

Changes in Work:

(1) Variations in bid quantities $20,473.28
(2) Reimbursement of permit fees 13,638.33

Total $34.111.61

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations befinreen estimated bid
quantities and actual quantities.

(2) It is necessary to reimburse the contractor for the cost of obtaining permits from
Caltrans and the Southern California Regional Rail Authority as required by the contract
specifications.

The cost for Item 1 will be based on contract unit prices. The cost for Item 2 will be
based on time and materials as provided in Subsection 3-3 of the contract
specifications.

No additional working days will be required because of these changes.

Financial Information:

The project cost is financed with State Proposition 1 B Transportation Bond funds under
the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety Account
of 2006. Funding for these changes in work is included in the Fifth Supervisorial
District's Road Construction Program in the Fiscal Year 2012-13 Road Fund Budget.



Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

►C~Riik1

$1,432,554.95

187,823.60
34,111.61

$1,654,490.16

15%



CHANGES IN WORK (APPROVE)
December 18, 2012

PROJECT ID NO. TSM0010063 - Vermont Avenue, et al. (in the Cities of Gardena and
Los Angeles and in the unincorporated community of Athens), Supervisorial Districts 2
and 4, Contractor: Unique Performance Construction, Inc.

Project Description:

Modification and synchronization of traffic signals and the performance of other
appurtenant work.

Changes in Work:

(1) Exploratory borings $ 9,600.00
(2) Various traffic improvements 19,525.00

Total $29,125.00

Description of Changes:

(1) An unmarked Portland cement concrete structure was discovered during the
installation of a conduit. The contractor will need to perform exploratory borings to
determine the limits of this abandoned structure and the new alignment for the conduit.
Borings will also be required to determine the depth of existing utilities. The contractor
must be compensated for this extra work not shown on the plans.

Various traffic improvements are necessary including construction of foundations for
cabinets and traffic signal poles, and modifications due to the presence of conflicting
overhead utilities, rerouting a traffic signal conduit; and removal of an abandoned
subterranean concrete box and structures. It is necessary to compensate the contractor
for this extra work not shown on the plans.

The cost for Item 1 will be negotiated as provided in Subsection 3-3 of contract
specifications. The cost for Item 2 will both be negotiated as provided in Subsection 3-2
and based on contract unit prices.

Fifteen additional working days will be required because of these changes in work.
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Financial Information:

This project, including these changes in work, is financed with the Los Angeles County
Metropolitan Transportation Authority 2001 Call for Projects, Proposition C Discretionary
Grant funds and the Proposition C Local Return match funds. On an annual basis, the
Board has established a $2.5 million Top-of-Pot (TOP) allocation from the Proposition C
Local Return Fund Budget for the County's Traffic Congestion Management Program.
The Proposition C Local Return match funds will be funded from this TOP allocation.
This project will be done at no cost to the cities involved. Financing for these changes
in work is included in the Fiscal Year 2012-13 Proposition C Local Return Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work approved

under delegated authority
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount
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$416,213.43
8,234.46

29,125.00

$453, 572.89

9%




